Page 1 State of Maryland Month: July
Procurement Agency Activity Report Year: 2018
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 1-C-MOD $604,658.00 Using Agency Funds 11/01/2017; Item 4-M

Using Agency Contractor Name, City State Contract Identifier & Project Title
MA-000-150-001 - Fire Alarm Systems
Department of Health Freestate Baltimore Replacement

Thomas B. Finan Center Owings Mills, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provides labor to expedite installation of a new fire alarm system and fire/smoke dampers by working double shifts and weekends
and bringing additional workers for a period of 21 continuous days.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 2 Original Contract Mods to Original Contract

July 3,2018;
Item 27-M-001 $100,000.00 16.54% 19.24% $720,969.09

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 2-C-MOD $115,808.91 MCCBL 2017 Item 104 03/07/2016; Appendix 2

Using Agency Contractor Name, City State Contract Identifier & Project Title

B-300-180-001 - Mold Remediation and Building
Department of General Services Popowski Brothers, Inc. t/a PBI Restoration | Repair.

People’s Resource Center Hunt Valley, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provide labor, materials, etc. necessary to finish carpentry, drywall, paint, and cove base in areas where mold remediation was
necessary.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 11 Original Contract Mods to Original Contract

July 3,2018;

Item 27-M-004 $58,625.64 50.62% 548.74% $752,453.92

Item & Category Method | # Bids Original Contract Amount Fund Source DPRB Award Approval

DGS Date and Agenda Item

Item 3-C 1 6 $89,700.00 Using Agency Funds 07/03/2018; Item 27-M-005

Using Agency Contractor Name, City State Contract Identifier & Project Title

P-018-160-010 Renovate Algonquin and
Department of Natural Resources Chesapeake Turf, LLC Manokin Picnic Shelters
Pocomoke River State Park Salisbury, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This contract provides all labor, materials, etc. necessary to complete renovations to the Algonquin and Manokin Picnic Shelters in Worchester
County.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. Original Contract Mods to Original Contract

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 2 State of Maryland Month: July
Procurement Agency Activity Report Year: 2018
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 4-C-MOD $443,013.71 MCCBL 2017 Item 104 01/04/2017; Appendix Al

Using Agency Contractor Name, City State Contract Identifier & Project Title
BA-495-160-001 - Emergency Mold Remediation

Department of General Services Popowski Brothers, Inc. t/a PBI Restoration
Maryland State Archives Hunt Valley, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —

This change order provides all labor, materials, etc. to temporarily condition the areas of the Maryland State Archive Building identified by the
environmental hygienist to have elevated humidity levels to be brought within ASHRAE standards with the use of 41 portable dehumidifying units
for a period of 120 days.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 31 Original Contract Mods to Original Contract

July 17, 2018;

Item 9-M-006 $154,069.01 34.77% 484.45% $2,589,209.09

Item & Category Method | # Bids Original Contract Amount Fund Source DPRB Award Approval

DGS Date and Agenda Item

Item 5-C 1 4 $193,200.00 Using Agency Funds 07/17/2018; Item 29-M-008

Using Agency Contractor Name, City State Contract Identifier & Project Title

Department of Natural Resources Delmarva Veteran Builders, LLC G-010-180-010 Replace Pole Barn

LeCompte Wildlife Management Area Salisbury, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This contract provides all labor and materials necessary to remove and replace the existing storage building at the LeCompte Wildlife Management
Area in Dorchester County.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. Original Contract Mods to Original Contract

Item & Category Method | # Bids Original Contract Amount Fund Source DPRB Award Approval

DGS Date and Agenda Item

Item 6-M-MOD N/A N/A $117,600.00 Using Agency Funds 07/26/2016; Item 30-S-002

Using Agency Contractor Name, City State Contract Identifier & Project Title
001B7400046 - Janitorial Services for Biddle

Department of Human Services Clean Keepers, LLC Street Complex

Biddle Street Complex McLean, VA

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order extends services for an additional 9 months effective August 1, 2018 through April 30, 2019 to allow additional time to procure a
new contract.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 1 Original Contract Mods to Original Contract

July 17, 2018;

Item 29-S-001 $44,100.00 37.50% 37.50% $161,700.00

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 3
State of Maryland Month: July
Procurement Agency Activity Report Year: 2018
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 7-C-MOD $58,056.93 MCCBL 2017 Item 104 03/07/2018; Item A-4

Using Agency Contractor Name, City State Contract Identifier & Project Title

H-453-181-001 - Mold Remediation and Building
Department of Health Popowski Brothers, Inc. t/a PBI Restoration | Repairs

Deer’s Head Hospital Center Hunt Valley, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provides all labor, materials, etc. necessary to maintain air quality in the building and for mold remediation in areas as directed by
the Industrial Hygienist.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 15 Original Contract Mods to Original Contract

July 24, 2018;
Ttem 30-M-002 $197,380.44 339.98% 3674.21% $2,191,193.46

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 8-C-MOD $2,345,112.00 MCCBL 2017 Item 104 01/03/2018; Appendix A1l

Using Agency Contractor Name, City State Contract Identifier & Project Title
KF-731-180-001 - Install Fire Protection Systems
Department of Public Safety and Correctional Services | QSS International, Inc.
MCI Jessup Fairfax, VA

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order is for all labor and materials, etc. to install a 2”” domestic water line from the old print shop to the new print shop while also
removing the water suppression line.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 2 Original Contract Mods to Original Contract

07/24/2018;

Item 30-M-003 $70,594.00 3.01% 3.01% $2,415,706.00

Item & Category Method | # Bids Original Contract Amount Fund Source DPRB Award Approval
DGS Date and Agenda Item
Item 9-C $99,500.00 Using Agency Funds 07/24/2018; Item 30-M-009

Using Agency Contractor Name, City State Contract Identifier & Project Title
P-059-160-010 Shop Roof Replacement
Department of Natural Resources Daystar Builders, Inc.
Rocky Gap State Park Grantsville, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This contract provides all labor, materials etc. necessary to replace the Shop Roof at Rock Gap State Park.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. Original Contract Mods to Original Contract

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 4 State of Maryland Month: July
Procurement Agency Activity Report Year: 2018
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source DPRB Award Approval
DGS Date and Agenda Item
Item 10-M-MOD $167,206.74 Using Agency Funds 02/23/2016; Item 07-M-2005

Using Agency Contractor Name, City State Contract Identifier & Project Title
001B6400423 - Landscape Services
Department of Veteran’s Affairs Ruppert Landscape, Inc.
Cheltenham Veteran’s Cemetery Laytonsville, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This modification is to modify the scope of work and add funds to allow for “as needed” maintenance and repair services to the Irrigation System on
a time and material basis.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 1 Original Contract Mods to Original Contract

July 24, 2018;
Item 30-S-001 $30,000.00 17.94% 17.94% $197,206.74

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 11-C-MOD $520,856.00 MCCBL 2014 Item 031 12/20/2017; Item 1-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
PA-745-080-201 - Construction of New Parking
Maryland State Police AB Construction, Inc. Lot

Waterloo Barrack Waldorf, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provides a credit for unused unit prices #1, #2, #3, and #4 that were not required.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Decrease this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. 1 Original Contract Mods to Original Contract

July 31, 2018;

Item 31-E-002 <$80,250.00> <15.41%> <$15.41%> $440,606.00

Item & Category Method | # Bids Original Contract Amount Fund Source DPRB Award Approval
DGS Date and Agenda Item
Item 12-C $175,746.00 Using Agency Funds 07/31/2018; Item 31-M-004

Using Agency Contractor Name, City State Contract Identifier & Project Title
ED-415-186-003 - Fire Alarm System
Department of Education Fire and Life Safety America, Inc. Replacement

The Library for the Blind Hanover, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This contract provides for the replacement of the Fire Alarm Systems at the Library for the Blind.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. Original Contract Mods to Original Contract

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




